

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a developer, I will collect the loan eligibility dataset for model development.	2	High	Deepthi Bethamsetty	27-06-2026	27-06-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I will clean the dataset, handle missing values, and encode categorical features.	3	High	Deepthi Bethamsetty	27-06-2026	28-06-2026
Sprint-2	Exploratory Data Analysis	USN-3	As a developer, I will analyze the dataset using graphs and statistical summaries.	2	Medium	Deepthi Bethamsetty	28-06-2026	28-06-2026
Sprint-2	Machine Learning Model	USN-4	As a developer, I will train and evaluate loan eligibility prediction models and select the best-performing model.	5	High	Deepthi Bethamsetty	29-06-2026	29-06-2026
Sprint-3	Web Application	USN-5	As a user, I can enter my loan details and receive an instant loan eligibility prediction.	5	High	Deepthi Bethamsetty	30-06-2026	30-06-2026
Sprint-3	Testing & Validation	USN-6	As a developer, I will test the application to ensure accurate predictions and proper functionality.	2	High	Deepthi Bethamsetty	30-06-2026	01-06-2026
Sprint-3	Documentation & Deployment	USN-7	As a developer, I will prepare documentation, upload the project to GitHub, and deploy the application.	3	Medium	Deepthi Bethamsetty	01-06-2026	01-06-2026